


25X1A



5-20,097  
Copy 174

January 12, 1961

25X1A



Contracting Officer  
Washington, D. C.

Dear




25X1A  
25X1A

Enclosed, duly executed, are two duplicate originals of Task Order No. 5, under Contract [redacted]. I have executed this Task Order following a conversation with your technical representative in which he agreed to delete the date "31 March 1961" from Part I of the schedule. This is made necessary by the fact that the instructions to suspend work under the subcontract concerned given to us in July, 1960, resulted in approximately six months slippage on the part of the subcontractor. Since this slippage is only an estimate, it would be preferable to delete the termination date entirely rather than change it.

do not change  
Schedule

Also enclosed is a copy of our Balance Sheet, Statement of Revenue, Costs and Allowances Under Research Contracts, Status of Project Costs, and Statement of Administrative Expenses, all as at 31 December 1960.



Very truly yours,

25X1A



ILLEGIB

25X1A



Enclosures as cited

SECRET